Anas Pansari – 230195342

Imaad Peterson – 230166040

Dayyan Francis – 222277343

M.Jawaad Allie – 230472125

Project Presentation 3: Agile Logbook

TASKBOARD

Product Backlog	In Progress	Completed
• Finalise the business case • Define website requirements • Develop website wireframes • Create customer survey • Finalise branding guidelines • Prepare project presentation	• Website wireframe design • Customer survey • Brand refinement	• Business idea finalised (Velour Essence) • Target audience identified • Market research completed • Project planning completed

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Finalise the website wireframes. • Complete the customer survey. • Analyse survey responses. • Finalise branding guidelines. • Continue developing the marketing strategy.
2. Is anyone working on anything that is not on the board?	No, All team members are working according to the sprint backlog and agreed project tasks.
3. What do we need to finish as a team?	• Complete the website planning. • Finalise branding and packaging. • Complete supplier research. • Finalise the marketing strategy. • Prepare for the next sprint review.
4. Are there any bottlenecks or blockers to the flow of work?	• Waiting for feedback on branding concepts. • Coordinating meeting times between team members.

LOGBOOK

Date:	14th July 2026	
Tuesday	1. What did I complete since the last standup?	Our team discussed the Velour Essence business case in detail and reviewed our project objectives. We finalised our target audience, confirmed the value proposition of the brand, and discussed the website's purpose, features, and customer experience. We also reviewed our previous sprint and updated the product backlog.
	2. What am I planning to complete between now and the next standup?	• Conduct further competitor analysis. • Identify any remaining market gaps. • Draft customer survey questions. • Begin planning the website structure.
	3. What are my impediments (or risks or problems)?	It was challenging to decide which website features should be prioritised first, and additional competitor research was needed before making final decisions.

Date:	15th July	
We dne	1. What did I complete since the last standup?	I completed additional market research and analysed competitor websites to identify opportunities for Velour Essence. Our team finalised the survey questions and

		discussed how customer feedback would influence our website design and marketing strategy.
	2. What am I planning to complete between now and the next standup?	• Continue refining the website layout. • Prioritise tasks for the next sprint. • Review branding consistency.
	3. What are my impediments (or risks or problems)?	Coordinating feedback from all team members took longer than expected, and deciding which website features should be included in the first version required additional discussion.

Date:	16th July	
Thursday	1. What did I complete since the last standup?	I reviewed the completed survey, updated the product backlog, and participated in discussions about branding consistency, supplier research, and website functionality. We ensured that all planned tasks aligned with the overall business objectives.
	2. What am I planning to complete between now and the next standup?	Begin creating the website prototype. Continue refining branding materials. Prepare project documentation for the next sprint review.
	3. What are my impediments (or risks or problems)?	Minor adjustments needed to the website design.

Date:	17th July	
Friday	1. What did I complete since the last standup?	I reviewed the team's overall progress, documented lessons learned from the sprint, and updated the project priorities. We confirmed the next sprint goals and ensured that all completed work was aligned with the business case and project objectives.
	2. What am I planning to complete between now and the next standup?	• Continue website development. • Finalise branding materials.
	3. What are my impediments (or risks or problems)?	There are no major blockers at this stage. The main focus is managing time effectively and ensuring all remaining sprint tasks are completed on schedule.